
Georgia Date:

User: krender Department of Transportation Page 1 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1156 Days

06/06/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 81.14

938 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$42,166,751.53

$41,444,694.94

$4,328,107.62

89.68%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $42,166,751.53 $41,444,694.94 $4,328,107.62 89.74% $2,296,896.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $30,253,588.34 $28,416,070.86 $1,837,517.48

Non-Participating $7,563,397.01 $7,104,017.65 $459,379.36

Total Earnings $37,816,985.35 $35,520,088.51 $2,296,896.84

Stockpiled Materials $21,658.56 $21,658.56 $0.00

Gross Earnings $37,838,643.91 $35,541,747.07 $2,296,896.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $37,838,643.91 $35,541,747.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$2,296,896.84

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 201-1500     CLEARING & GRUBBING - LS  1.000 .850

 4969621.000 .100

STP00-0004-02(021)

 

.950 $496,962.10 $4,721,139.95

0009 635-1000     BARRICADES LF  96.000 120.000

 97.250 .000

 

 

120.000 $.00 $11,670.00

0010 205-0001     UNCLASS EXCAV CY  779,504.000 741,045.150

 3.000 38,458.850

 

 

779,504.000 $115,376.55 $2,338,512.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 188,590.800

 16.500 122.000

 

 

188,712.800 $2,013.00 $3,113,761.20

0024 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,643.000 17,507.000

 16.500 717.970

 

 

18,224.970 $11,846.51 $300,712.01

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  10,177.000 8,357.910

MATL & H LIME 78.000 7,167.838

 

 

15,525.748 $559,091.36 $1,211,008.34

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  6,789.000 4,625.160

TL & H LIME 66.750 1,268.602

 

 

5,893.762 $84,679.18 $393,408.61

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,065.000 13,557.931

L & H LIME 65.750 3,893.639

 

 

17,451.570 $256,006.76 $1,147,440.73

0040 413-1000     BITUM TACK COAT GL  11,364.000 6,395.000

 3.550 4,490.000

 

 

10,885.000 $15,939.50 $38,641.75



Georgia Date:

User: krender Department of Transportation Page 4 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 1,877.350

 88.750 488.090

 

 

2,365.440 $43,317.99 $209,932.80

0055 436-1000     ASPHALTIC CONCRETE CURB - LF  20,415.000 13,767.000

 6.950 4,529.400

6 IN

 

18,296.400 $31,479.33 $127,159.98

0065 634-1200     RIGHT OF WAY MARKERS EA  170.000 63.000

 130.000 12.000

 

 

75.000 $1,560.00 $9,750.00

0095 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  3,572.000 -76.000

 4.300 1,608.000

 

 

1,532.000 $6,914.40 $6,587.60

0100 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  22,083.000 21,972.000

 4.300 4,033.000

 

 

26,005.000 $17,341.90 $111,821.50

0105 641-1100     GUARDRAIL, TP T LF  116.000 .000

 71.500 87.000

 

 

87.000 $6,220.50 $6,220.50

0110 641-1200     GUARDRAIL, TP W LF  35,046.000 16,219.130

 16.250 33,010.000

 

 

49,229.130 $536,412.50 $799,973.36

0115 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  38.000 23.000

 947.000 17.000

 

 

40.000 $16,099.00 $37,880.00



Georgia Date:

User: krender Department of Transportation Page 5 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  34.000 18.000

 1810.000 17.000

 

 

35.000 $30,770.00 $63,350.00

Category Amount: $2,232,030.58 $14,648,970.33

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.079

 2940.000 .000

 

 

1.079 $.00 $3,172.26

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,722.965

 42.500 .000

 

 

2,722.965 $.00 $115,726.01

0156 500-3101     CLASS A CONCRETE CY  4,447.000 5,366.054

 430.000 .000

 

 

5,366.054 $.00 $2,307,403.22

0161 511-1000     BAR REINF STEEL LB  604,599.000 682,922.195

 0.780 .000

 

 

682,922.195 $.00 $532,679.31

0171 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  11,056.000 12,313.919

 28.000 .000

 

 

12,313.919 $.00 $344,789.73

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 1,226.680

 38.250 .000

 

 

1,226.680 $.00 $46,920.51

0181 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  54.000 60.000

 53.000 .000

 

 

60.000 $.00 $3,180.00



Georgia Date:

User: krender Department of Transportation Page 6 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0186 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  91.000 289.683

 72.500 .000

 

 

289.683 $.00 $21,002.02

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28

0201 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  423.000 165.000

 33.000 30.000

 

 

195.000 $990.00 $6,435.00

0206 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  28.000 70.000

 44.750 .000

 

 

70.000 $.00 $3,132.50

0216 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  6.000 10.000

 351.000 .000

 

 

10.000 $.00 $3,510.00

0251 668-2100     DROP INLET, GP 1 EA  85.000 81.500

 1490.000 3.500

 

 

85.000 $5,215.00 $126,650.00

0256 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  159.000 76.163

 149.000 158.028

 

 

234.191 $23,546.17 $34,894.46

Category Amount: $29,751.17 $3,567,464.30

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 1,282.155

 69.250 17.555

 

 

1,299.710 $1,215.68 $90,004.92

Category Amount: $1,215.68 $90,004.92



Georgia Date:

User: krender Department of Transportation Page 7 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0276 500-3200     CLASS B CONCRETE CY  325.000 281.899

 332.000 61.352

 

 

343.251 $20,368.86 $113,959.33

0286 511-1000     BAR REINF STEEL LB  80,081.000 44,711.721

 0.780 738.212

 

 

45,449.933 $575.81 $35,450.95

Category Amount: $20,944.67 $149,410.28

Category Number: 0040 PERMANENT EROSION CONTROL

0291 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  483.000 533.334

 55.250 .000

 

 

533.334 $.00 $29,466.70

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 1,252.667

 28.500 .000

 

 

1,252.667 $.00 $35,701.01

0301 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  8,396.000 10,793.507

 36.250 .000

 

 

10,793.507 $.00 $391,264.63

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 11,092.277

 4.450 .000

 

 

11,092.277 $.00 $49,360.63

0316 700-6910     PERMANENT GRASSING AC  180.000 130.467

 956.000 2.843

 

 

133.310 $2,717.91 $127,444.36

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 54.163

 630.000 1.550

 

 

55.713 $976.50 $35,099.19



Georgia Date:

User: krender Department of Transportation Page 8 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0336 710-9000     PERMANENT SOIL REINFORCING MAT SY  20,266.000 12,679.109

 4.050 1,777.778

 

 

14,456.887 $7,200.00 $58,550.39

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 289,920.447

 0.920 2,536.922

 

 

292,457.369 $2,333.97 $269,060.78

Category Amount: $13,228.38 $995,947.69

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 118.062

 210.000 .000

 

 

118.062 $.00 $24,793.02

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 242.250

/SAND BAGS 277.000 .000

 

 

242.250 $.00 $67,103.25

0366 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMS EA  53.000 147.750

 449.000 -139.500

 

 

8.250 $-62,635.50 $3,704.25

0371 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  53.000 261.000

 180.000 -246.000

 

 

15.000 $-44,280.00 $2,700.00

0401 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

79+00

 

3.000 $.00 $5,700.00

0411 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

88+50

 

3.000 $.00 $5,700.00



Georgia Date:

User: krender Department of Transportation Page 9 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0436 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 113.250

 141.000 6.000

 

 

119.250 $846.00 $16,814.25

0456 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 29.000

 531.000 .000

 

 

29.000 $.00 $15,399.00

0461 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 370.000

 47.500 .000

 

 

370.000 $.00 $17,575.00

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 57.000

 284.000 .000

 

 

57.000 $.00 $16,188.00

0471 167-1500     WATER QUALITY INSPECTIONS MO  32.000 27.000

 664.000 1.000

 

 

28.000 $664.00 $18,592.00

Category Amount: $-105,405.50 $194,268.77

Category Number: 0030 DRAINAGE

0581 668-5000     JUNCTION BOX EA  7.000 9.000

 1670.000 .000

 

 

9.000 $.00 $15,030.00

Category Amount: $0.00 $15,030.00

Category Number: 0020 BRIDGES

0606 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  198.000 213.926

 17.500 .000

 

 

213.926 $.00 $3,743.71

0616 500-0100     GROOVED CONCRETE SY  2,040.000 2,153.333

 6.200 366.670

 

 

2,520.003 $2,273.35 $15,624.02



Georgia Date:

User: krender Department of Transportation Page 10 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0621 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .950

 301200.000 .050

1 LT

 

1.000 $15,060.00 $301,200.00

0626 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .900

 301200.000 .100

1 RT

 

1.000 $30,120.00 $301,200.00

0631 500-2100     CONCRETE BARRIER LF  996.000 1,033.000

 55.250 .000

 

 

1,033.000 $.00 $57,073.25

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 LT

 

429.248 $.00 $47,646.53

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 RT

 

429.248 $.00 $47,646.53

0661 511-1000     BAR REINF STEEL LB  71,052.000 71,401.112

 0.800 .000

 

 

71,401.112 $.00 $57,120.89

0666 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .950

 61700.000 .050

1 LT

 

1.000 $3,085.00 $61,700.00

0671 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .900

 61700.000 .100

1 RT

 

1.000 $6,170.00 $61,700.00

Category Amount: $56,708.35 $954,654.93



Georgia Date:

User: krender Department of Transportation Page 11 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 116.960

 152.000 .000

 

 

116.960 $.00 $17,777.92

Category Amount: $0.00 $17,777.92

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 2,311.500

 33.500 .000

 

 

2,311.500 $.00 $77,435.25

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 1,932.000

 8.750 .000

 

 

1,932.000 $.00 $16,905.00

Category Amount: $0.00 $94,340.25

Category Number: 0010 ROADWAY

0711 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  5,805.000 1,116.000

 6.700 1,958.000

 

 

3,074.000 $13,118.60 $20,595.80

Category Amount: $13,118.60 $20,595.80

Category Number: 0030 DRAINAGE

0766 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.000 5.350

 966.000 .000

 

 

5.350 $.00 $5,168.10

0781 668-8011     SAFETY GRATE, TP 1 SF  60.000 70.000

 33.500 .000

 

 

70.000 $.00 $2,345.00

Category Amount: $0.00 $7,513.10



Georgia Date:

User: krender Department of Transportation Page 12 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0806 657-5001     PREFORMED PLASTIC PAVEMENT MARKING, WHITE, TP PBSY  20,237.000 .000

 21.000 463.691

 

 

463.691 $9,737.51 $9,737.51

0826 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  60,939.000 11,078.000

OW), TP PB 5.350 9,627.000

 

 

20,705.000 $51,504.45 $110,771.75

0831 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 3,428.000 20,820.000

), TP PB 4.550 .000

 

 

20,820.000 $.00 $94,731.00

0836 657-1244     PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, WHITE, TP PBLF  96.000 .000

 14.750 24.000

 

 

24.000 $354.00 $354.00

0841 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  69,482.000 20,597.000

E), TP PB 5.350 893.000

 

 

21,490.000 $4,777.55 $114,971.50

Category Amount: $66,373.51 $330,565.76

Category Number: 0030 DRAINAGE

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $0.00 $29,448.25

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84



Georgia Date:

User: krender Department of Transportation Page 13 of 13

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0034

11/14/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0986 432-0214     MILL ASPH CONC PVMT, 3 1/2 IN DEPTH SY  16,807.000 .000

 3.900 19,160.975

 

 

19,160.975 $74,727.80 $74,727.80

1006 639-4003     STRAIN POLE, TP III EA  6.000 3.000

 7410.000 1.000

 

 

4.000 $7,410.00 $29,640.00

1011 639-4004     STRAIN POLE, TP IV EA  4.000 .000

 7350.000 4.000

 

 

4.000 $29,400.00 $29,400.00

1026 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  16.000 2.000

 498.000 2.000

 

 

4.000 $996.00 $1,992.00

1031 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 4.000

 1160.000 .000

 

 

4.000 $.00 $4,640.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -291,200.320

 1.000 -143,602.400

(IN# 1)

                                                            

-434,802.720 $-143,602.40 ($434,802.72)

9080 318-3000     AGGR SURF CRS TN  .000 1,240.110

 18.500 .000

                                                            

                                                            

1,240.110 $.00 $22,942.04

Category Amount: $-31,068.60 $-2,654.16

Project Total Amount: $2,296,896.84 $37,816,985.35


